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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification, P00033, is two-fold:

    a.  To increase the Level of Effort for CLIN 0029 (X1100-3B TRANS STS) by 4,504 hours, from 13,519 hours

    to 18,023 hours; and

    b.  To extend the period of performance completion date for CLIN 0029 (X1100-3B STS) to 31 Dec 04.

2.  In order to implement these actions:

    a. CLIN 0029AC is hereby established in the amount of $625,296.00 (4,504 hours Level of Effort);

    b. Total estimated cost for CLIN 0029 is hereby increased by $625,296.00, from $1,988,325.00 to $2,613,621.00; and

    c. Provision F.9, entitled "TIME OF PERFORMANCE", found on Page 7 of this modification, hereby replaces the previous Provision F.9.

3.  As a result of the above, total contract value is hereby increased by $625,296.00, from $13,099,274.00 to $13,724,570.00.

4.  Except as provided herein, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 032 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0029          SERVICES LINE ITEM                                                                           $              __________________                                                                            __________________

              NOUN: X1100-3B TRANS STS

              SECURITY CLASS: Unclassified

Contractor shall furnish all the supplies

and services to accomplish the task specified

in Section C "Scope of Work"

                              (End of narrative B001)

Beginning Date:    1 SEP 03

Completion Date:  31 DEC 04

Level of Effort:  18,023 Hours

                              (End of narrative B002)

0029AA        SERVICES LINE ITEM                                                                           $        468,586.56              __________________                                                                            __________________

              NOUN: X1100-3B TRANS STS

              PRON: 473SSU3547    PRON AMD: 02    ACRN: BB

              AMS CD: 31206500022

Beginning Date:    1 SEP 03

Completion Date:  31 Aug 04

Level of Effort:  3,186 Hours

                              (End of narrative B001)

Contractor shall furnish all the supplies                                     Est Cost:        $425,182.93

and services to accomplish the task specified                                 Cost of Money:      5,137.11

in Section C "Scope of Work"                                                  Fixed Fee:         38,266.52                                                                                               ___________

                                                                              Total Cost:      $468,586.56

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

                            $       468,586.56
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0029AB        X1100-3B STS                                                                                 $      1,519,738.44              ____________                                                                                  __________________

              NOUN: FY04 ALLISON TRANS STS

              PRON: J52NSS0247    PRON AMD: 02    ACRN: BC

              AMS CD: NFR001

              FMS CASE IDENTIFIER: EG-B-NFR

Contractor shall furnish all the supplies                                     Est Cost:        $1,378,970.07

and services to accomplish the task specified                                 Cost of Money:       16,660.89

in Section C "Scope of Work"                                                  Fixed Fee:          124,107.48                                                                                               _____________

                                                                              Total Cost:      $1,519,738.44

                              (End of narrative B001)

Beginning Date:    1 Sep 03

Completion Date:  31 Aug 04

Level of Effort:  10,333 Hours

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0029AC        SERVICES LINE ITEM                                                                           $        625,296.00              __________________                                                                            __________________

              NOUN: X1100-3B TRANSMISSION STS

              PRON: 473SSS0247    PRON AMD: 01    ACRN: BF

              AMS CD: 31206453021

Contractor shall furnish all the supplies                                     Est Cost:        $571,752.00

and services to accomplish the task specified                                 Cost of Money:      2,086.00

in Section C "Scope of Work"                                                  Fixed Fee:         51,458.00                                                                                               ___________

                                                                              Total Cost:      $625,296.00

                              (End of narrative B001)

Beginning Date:    7 Sep 04

Completion Date:  31 Dec 04

Level of Effort:  4,504 Hours

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $       625,296.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

F.9  TIME OF PERFORMANCE

F.9.1  The work under this contract for basic CLINS 0004 and 0005 shall be performed during the period commencing

1 Jul 99 and continuing through 31 Dec 04.

F.9.2  The work under this contract for option CLIN 0019 shall be performed during the period commencing 1 Nov 01

through 5 Sep 03.

F.9.3  The work under this contract for option CLINS 0020 and 0027 shall be performed during the period commencing 1 Nov 01

through 31 Dec 04.

F.9.4  The work under this contract for CLIN 0029 shall be performed during the period 1 Sep 03 through 31 Dec 04.

F.9.5  The work under this contract for CLIN 0030 shall be performed during the period 1 Sep 03 through 31 Dec 04.

F.9.6  The work under this contract for CLIN 0031 shall be performed during the period 1 Sep 03 through 31 Dec 04.

F.9.7  The work under this contract for CLINS 0032, 0033 and 0034 shall be performed during the period 1 Sep 03 through

31 Dec 04, subject to available funding at a later date.

                                               *** END OF NARRATIVE F 024 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0029AC  473SSS0247             BF       2        $               0.00  $         625,296.00            $         625,296.00

        31206453021                   3GAAUS

        A13P30212R47

                                                                           _________________

                                                         NET CHANGE    $         625,296.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 BF        21   32033000035R5R02P31206431E9  S201133SSS02          W56HZV           $         625,296.00                                                                                                          __________________

                                                                                          NET CHANGE    $         625,296.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      13,099,274.00              $         625,296.00              $      13,724,570.00
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